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EBASCO SERVICES INCORPORATED
160 Chubb Avenue, Lyndhurst, NJ 07071 - (201) 460-1900

Octob r 29, 1987

Mr. Nigel A. Robinson
Remedial Project Manager
U.S. Environmental Protection Agency

26 Federal Plaza
New York, New York 10278

Subject: ASBESTOS DUMP SITE WEEKLY STATUS REPORT
WEEKS ENDING OCTOBER 16 AND OCTOBER 23, 1987
WORK ASSIGNMENT NUMBER: 10.26A22.0
EPA CONTRACT NUMBER: 68-01-7250

Dear Mr. Robinson:

The subject status report is enclosed. All work performed by
Fred C. Hart Associates (HART) was in accordance with the
approved Project Operations Plan. All field work involving
the sampling of the wells and surface water stations for the
subject site was completed on October 22, 1987.

Ebasco Services Incorporated (Ebasco) will resume oversight
activities on November 2, 1987. At that time Ebasco will over-
see the soil boring program conducted by HART at the Millington
Study area. Ebasco will not split samples with HART during this

phase of the work assignment.

If you have any questions or comments on the enclosed report please
contact me at (201) 460-6509.

Very truly yours,

dtboms € Colon

William R. Colvin
Site Manager

WRC:ew
Enclosure

cc: D Sachdev
M Lieber
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ASBESTOS DUMP SITE
RI/FS OVERSIGHT
REPORT FOR WEEKS ENDING OCTOBER 16, 1987
AND OCTOBER 23, 1987

Monday. October 12, 1987

Wells NVR-1, 2, and 3 were sampled at the New Vernon Road Site
and Wells WBR-1 and WBR-3 were sampled at the White Bridge Road
Site. Ebasco Services Incorporated (Ebasco) split two samples
with Hart as shown on Table 1. Conductivity, temperature, and
pH measurements were made after each single well volume (average
of three removed per well) was removed from each well prior to
sampling. (see Table 2) Well WBR-3 went dry after two volumes
were removed. The samples from these wells (as were all
groundwater samples) were shipped by Fred C. Hart (Hart) for
VOA, BNA, to total metal, dissolved metal, and asbestos
analyses. The personnel present at the site are shown on Table
3.

Tuesday., October 13, 1987

Well number WBR-2 was sampled@ at the White Bridge Road Site and
Wells GS-1, 2, 3, and 4 were sampled at the Great Swamp Site.
Wells WBR-2 and GS-2 went dry after two volumes were removed.
Ebasco split three samples with Hart for the analyses shown on
Table 1.

Wednesday. October 14, 1987
Two wells (GS-5 and GS-10) were sampled at the Great Swamp
Site. Hart collected a duplicate sample from well GS-10 which

went dry after two volumes were removed. Ebasco split the
sample from Well GS-5.

Thursday, October 15, 1987

No activities were conducted at the site.

Friday., October 16. 1987

Ebasco split samples from each of the four wells sampled by Hart

.at the Great Swamp Site (Wells GS-6, 7, 8, and 9). Wells GS-6

and GS-7 went dry after removal of two well volumes.

Monday, October 19, 1987

Wells 901, 902, 905, 906 and 907 were sampled at the Millington
Site. Well 907 went dry after the removal of two well volumes.
Ebasco split samples from wells 502 and 907.
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Tuesday, October 20, 1987

The last well (Number 904 at the Millington site) was sampled by
Hart. Six surface water samples were also collected by Hart for
VOA, BNA, total metals, dissolved metal, and asbestos analyses.
Samples were collected from the following locations:

- Passaic River near Well Number 905 (Sw-1)

- Passaic River at the end of 014 Mill Road (SW-2)

- Passaic River near South Maple Avenue (SW-3)

- Black Brook near Lord Sterling Road (Sw-4)

- Passaic River near Lord Sterling Road (SW-5)

- Confluence of Middle Brook and the Passaic River (Sw-6)

Ebasco split samples from locations Sw-1, 3, 4, and 5. As shown
on Table 1 each of these samples was shipped for full TCL and
asbestos analyses.

Wednesday, October 21, 1987

Hart collected seven surface water samples from the following
locations:

- Passaic River above the confluence with the Great Brook
(Sw-8)

- Passaic River below the confluence with the Great Brook

(SW=-7)

Great Brook near Pleasant Plains Road (SwW-9)

Middle Brook near Long Hill Road (Sw-11)

Middle Brook near Pleasant Plains Road (SwW-14)

Black Brook near White Bridge Road (Sw-17)

Drainage Ditch near New Vernon Road (SW-18)

Ebasco split samples collected from locations Sw-9, 11, and 14.
Each of the split samples were shipped for full TCL and asbestos
analyses.

Thursday, October 22, 1987

All sampling activities were concluded with the collection of"

the following seven samples:

Middle Brook near Long Hill Road (SW-12)

Swamp area near wells WBR-1 and WBR-2 (SW-18)

Drainage Ditch near New Vernon Road (SwW-19)

Great Brook near the path between Sites A and B (SW-20)
Black Brook downstream of White Bridge Road (SW-21)
Passaic River near reservoir (SW-22)

Great Brook near the foot bridge in the Great Swamp
Site (Sw-23)

Ebasco split samples collected from locations SW-20, 21 and 22
for asbestos analyses.
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TABLE 1
ASBESTOS DUMP SITE RI/FS OVERSIGHT
SAMPLE SPLITTING AND ANALYTICAL SUMMARY -
GROUND AND SURFACE WATER SAMPLES SPLIT WITH FRED C. HART
DURING THE WEEKS ENDING OCTOBER 16 AND OCTOBER 23, 1987

Analyses
Sample Sample Full
Media Study Area Number Date TCL _ Asbestos
New Vernon Road NVR-1 10/12/87 X X »
NVR-3 10/12/87 X X
White Bridge Road WRR-2 10/13/87 X X
Great Swamp Gs-1 10/13/87 X X
GS-2 10/13/87 X
GS-3 10/13/87 X
GS-5 10/14/87 X X
Groundwater GS-8 10/16/87 X X
GS-9 10/16/87 X X
GS-7 10/16/87 X X
GS-6 10/16/87 X X
Millington 907 10/19/87 X X
902 10/19/87 X X
Sw-1 10/20/87 X X
SW-3 10/20/87 X X
Sw-4 10/20/87 X X
SW-5 10/20/87 X X
SWw-9 10/21/87 X X
Surface Water Sw-11 10/21/87 X X
SW-14 10/21/87 X X
Sw-20 10/22/87 X
SW-21 10/22/87 X
SW-22 10/22/87 X
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TABLE 2
ASEESTOS DUMP SITE RI/PS OVERSIGHT
TEMPERATURES, pH, AND CONDUCTIVITY MEASUREMENTS
REPORT POR WEEKS ENDING OCTOBER 16, 1987 AND OCTORER 23, 1987

" Pirst Volume Second Volume Third Volume Fourth Volume® Pifth Volume
We.
Nusber Temp. pH Cond, Tewp. pH Oond. Temp. pH Temp. Tesp. H Cond, Temp. pH Cond.
(in order of saspling) (*c) {ushos} {°€¢) _ (uwhos) (*c} (umhos ) {*c) {umhos) (*c) (umhos)
WR-2 b 6.1 470 b 7.1 520 b 7.2 540
WR-1 b 11 1,000 b 11.3 1,800 b 11.1 2,200 b 12.5 1,600
WR-3 b 6. 320 b 6.7 320 b 6.5 300
WER-1 16 6.2 400 16 6.9 410 16 7.2 a0
WBR-3 15 6.5 500 15 6.7 460 c c ¢
WER-2 15 6.2 Mo 14 6.0 280 c c c
Gs-1 16 7.5 660 16 8.5 600 16 9.8 660 16 9.8 600
G5=2 16 5.8 460 14 6.0 460 ¢ ¢ c
G5~3 16 7.7 300 15 8.3 260 14 8.1 260
GB-4 15 6.0 500 13 7.0 500 15 7.0 520 15 7.0 500
G5~10 14 7.0 680 14 7.0 640 c c ¢
GB~5 18 7.0 40 18 9.0 390 22 9.3 360 2 10 %0 19 10 340
-6 16 6.3 520 16 6.5 560 c c c
G8-9 13 6.3 a0 18 A4 10 15 62 160
a8 1¢ 5.3 300 18 6.5 300 15 6.5 300
Gs-7 15 6.5 680 15 6.6 500 c c c
905 15 6.3 500 15 6.3 460 b 6.3 480
906 16 6.5 1,000 18 7.2 1,000 c c c
907 16 6.4 920 16 6.4 90 c c c
902 b 9.6 600 b 9.5 560 b 9.6 560
901 b 6.9 835 b 6.7 800 b 6.9 no
903 b 10.6 2,800 b 10.5 2,000 b 10.9 2,400
904 u 11.1 1,000 14 11.2 1,200 14 1.1 1,100
4 - fourth and/or fifth volumes removed only if temperature, pH, or conductivity did not stabilize after three volumes were removed
b - thermometer broken .
¢ ~ well went dry after two volumes
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TABLE 3
ASBESTOS DUMP SITE RI/PS OVERSIGHT
PERSONNEL PRESENT AT THE SITE
DURING THE WEEKS ENDING OCTOBER 16, AND OCTOBER 23, 1987

Date Present

Name Orgentzation P L7 R 4 D 7 77 D 7 D 7 2 WD U S
J. suickllui | Ebasco Services Incorporated X b ¢ X X

W, Colvin Bbasco Services Incorporated X X X

8. Hambos Pred C. Hart Associates X X X X X X X X

A. Levy Pred C, Hart Associates X X b 4 X

J. Garrison Fred C. Hart Associates X X X X X X X

A. Gosller Ebasco Service Incorpocated X X b 4 X X x X
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